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DOCKET NO.: LLI-CV-16-6013214-S 5 SUPERIOR COURT

TOWN OF NEW MILFORD ) JUDICIAL DISTRICT OF
LITCHFIELD

V. ; AT TORRINGTON

STANDARD DEMOLITION SERVICES, INC. OCTOBER 3, 2018

DEFENDANT’S SECOND REQUESTS FOR ADMISSION

Pursuant to P.B. § 13-22 et seq., plaintiff, Town of New Milford, hereby requests
that defendant, Standard Demolition Services, Inc., admit or deny the following requests
for admission within thirty (30) days of the date of these requests.

Instructions & Definitions

Plaintiff hereby incorporates the definitions of terms pertaining to discovery requests
set forth in P.B. § 13-1 and utilizes these terms herein consistent with said definitions. The
term “Plaintiff” refers to the Town of New Milford. The terms “Defendant” or “SDS” refer to
Standard Demolition Services, Inc. The terms “Century Brass” or “Site” refer to 12 Scovill
Street, New Milford, CT, the site of the former Century Enterprise Center building at issue
in this litigation. If any term is defined in these Instructions & Definitions or in any request
herein, such term is used thereafter consistently with its stated definition.

Requests for Admission

1. On September 2, 2015, Plaintiff's Director of Public Works, Michael F. Zarba, sent
an email to Stephen Goldblum of SDS containing thirteen (13) attachments with the
subject line “Fwd: Approval for Phase Ill Work”, attached hereto as Exhibit A. Said email

was received by Stephen Goldblum.
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RESPONSE:

2. The thirteen (13) documents attached to Mr. Zarba's September 2, 2018 email (i.e.
Exhibit A) included the following documents: 1) Phase Il Approval 09012015.pdf,
(attached hereto as Exhibit B); 2) May 22 e-mail_Town of New Milford Mail. _.pdf, (attached
hereto as Exhibit C); 3) Responses to EPA Comments from 07 13 15 and 07 14 15
TRC.pdf, (attached hereto as Exhibit D); 4) April 2 e-mail_Town of New Milford Mail._.pdf,
(attached hereto as Exhibit E); 5) April 17 e-mail_Town of New Miiford Mail._.pdf,
(attached hereto as Exhibit F); 6) EPA Comment Letter April 2 2015 pdf, (attached hereto
as Exhibit G); 7) EPA Response Letter_4-17-15.pdf, (attached hereto as Exhibit H); 8) July
13 & 14 e-mails_Town of New Milford Mail._.pdf, (attached hereto as Exhibit |); 9) July 31
e-mail_Town of New Milford Mail._.pdf, (attached hereto as Exhibit J); 10) June 12 e-
mail_Town of New Milford Mail._.pdf, (attached hereto as Exhibit K): 11) Revised Page 2
of Table 5-3.pdf, (attached hereto as Exhibit L); 12) Revised Page 5-5.pdf, (attached
hereto as Exhibit M); and 13) Phase 1 PCB Plan T_B.pdf, (attached hereto as Exhibit N).
RESPONSE:




Attorneys at Law

CRAMER & ANDERSON vip

m

51 Main Street = New Milford, CT 06776 = (860) 355-2631 = Juris # 12733

3. The copies attached hereto as Exhibits A through N are true, accurate, complete
and genuine copies of the documents described in the two preceding requests.

RESPONSE:

4. The document attached to Mr. Zarba’s September 2, 2018 email entitled “Phase Il
Approval 09012015.pdf” (hereinafter, “Phase Ill Approval Letter”, attached as Exhibit B)
states at Paragraph 11, Subsection b. of Attachment 1 as follows: “[t|he Town shall submit
the following information for EPA review and/or approval:. . . b. a contractor work plan,
prepared and submitted by the selected demolition or abatement contractor(s) describing
the activities that will be employed during abatement activities. At a minimum, this work
plan should include details on containment and air monitoring; details on PCB waste
storage, handling, and disposal; and, details on decontamination of field equipment and
any other PCB-contaminated materials:”.

RESPONSE:
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5. Paragraph 11(a) of Attachment 1 of the Phase lil Approval Letter (i.e. Exhibit B)
required the Town to submit to EPA “a certification signed by its selected
abatement/demolition contractor, stating that the contractor(s) has read and understands
the Notification, and agrees to abide by the conditions specified in this Approval;”

RESPONSE:

8. On September 3, 2015, SDS executed a certification pursuant to Paragraph 11(a) of
Attachment 1 recited in the preceding request and provided it to the Town, attached hereto
as Exhibit W.

RESPONSE:

7. The copy of the certification cited in Request for Admission #6, attached hereto as
Exhibit W, is a true, accurate, complete, and genuine copy of said certification.

RESPONSE:
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8. Pursuant to Paragraph 11(b) of Attachment 1 of the Phase Il Approval Letter,
Defendant, as Plaintiff's selected demolition or abatement contractor, was required to
submit a contractor work plan describing the activities that will be employed during
abatement activities, including details on containment and air monitoring; details on PCB
waste storage, handling, and disposal; and, details on decontamination of field equipment
and any other PCB-contaminated materials.

RESPONSE:

9. The document attached to Mr. Zarba's September 2, 2018 email entitled “July 13 &
14 e-mails_Town of New Milford Mail...pdf", attached hereto as Exhibit |, contains a total of
fourteen (14) numbered questions submitted to Plaintiff by Ms. Kim Tisa, EPA Region 1
PCB Coordinator on July 13" and 14" of 2015, with the July 13t set of questions
numbered 1 through 5 and the July 14™ set of questions numbered 1 through 9.

RESPONSE:

10. The document attached to Mr. Zarba's September 2, 2018 email entitled
‘Responses to EPA Comments from 07 13 15 and 07 14 15 TRC.pdf’, (hereinafter,

“Responses to EPA Comments”), attached hereto as Exhibit D, contains the fourteen (14)
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questions from the July 13 & 14 Tisa Questions described in the preceding request, as well
as TRC’s responses to each respective question.

RESPONSE:

11. Comment #6 of Kim Tisa's July 14, 2015 email, contained within Exhibit | reads:
“[t]he notification indicates that the overhead cranes had PCBs at > 10 ug/100 cm2 and
would be disposed in a non-TSCA facility and may be decontaminated. What are the PCB
concentrations on the cranes? Are the PCBs in the paint rather than in dust?”

RESPONSE:

12. Comment #6 of Kim Tisa’s July 14, 2015 email, cited in Request for Admission
#11, indicates that she knew, understocd, or had information indicating the overhead
cranes remaining at Century Brass were painted.

RESPONSE:
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13. “TRC RESPONSE 07.13.15 - #6”, within Exhibit D attached hereto, contains TRC’s
response to Kim Tisa's Comment #6 set forth in Request for Admission #11 and includes
the statement “[c]onsistent with the Phase | and Phase Il approach for non-porous
materials, the Modified Phase Il SIP/notification had indicated that the overhead cranes
would be decontaminated as needed, verified by wipe sampling, and disposed offsite at a
non-TSCA facility. The means and methods for crane decontamination and disposition for
disposal or recycling will be specified by the Contractor in their Work Plan(s) and would be
subject to review and approval by the Town and EPA.”

RESPONSE:

14. TRC's response to Kim Tisa’s Comment #6 cited in Request for Admission #13
indicates that the painted overhead cranes, per “the Modified Phase Ill SIP/notification”,
would be considered “non-porous” for the purpose of “decontamination and disposition for
disposal or recycling”.

RESPONSE:
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15. TRC’s response to Comment #6, “TRC RESPONSE 07.13.15 - #6”, within Exhibit
D attached hereto, contains the statement, “[tjhe PCB concentrations on the remaining
overhead cranes, as presented in Tighe & Bonds’s IRAR range from ‘ND’ to 4,500
(Samples C101-C109, C201-C209, C301-C305, and C401-C405). The units are presented
as in terms of ‘mg/kg’ in Table 6-5 and ‘ug/wipe’ in Appendix E of the IRAR. Half of the
twenty eight wipe sample results indicated ‘ND’ and the other half indicated concentrations
of 1,000 or higher. Presumably the results are based hexane extraction with standard 100
cm2 wipes, but this was not documented.”

RESPONSE:

16. TRC's response to Kim Tisa’s Comment #6 cited in Request for Admission #15
represents that twenty-eight (28) wipe samples relating to overhead cranes remaining at

Century Brass were presented in Tighe & Bond’s IRAR.

RESPONSE:
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17. Comment #9 of Kim Tisa's July 14, 2015 email, contained in Exhibit | attached
hereto, reads: “[jlust a note for your consideration, for the steel beams, etc, and for
recycling, do we need to be concerned about contamination from dust, etc?”

RESPONSE:

18. Comment #9 cited in Request for Admission #17 indicates that Kim Tisa
contemplated dust with PCBs contaminating the structural steel at Century Brass, was
aware that dust with PCBs may contaminate the structural steel at Century Brass, or had
information indicating that dust with PCBs may contaminate the structural steel at Century
Brass.

RESPONSE:

19. TRC’s response to Kim Tisa's Comment #9, “TRC RESPONSE 07.13.15 - #9”,
within Exhibit D attached hereto, contains the statement “[a]s discussed during the July 27,
2015 conference call, TRC agrees that contamination from dust should be considered.

Tighe & Bond has previously categorized the steel beams as ‘non-porous’ and conducted

wipe samples as also reported in Section 5.8 of the Phase | plan (attached). From an on-
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site health and safety standpoint, dust will be monitored and controlled during the work by
the Contractor and the Contractor will be responsible for compliance with all applicable
waste disposal requirements. These plans will be specified in the Contractors Work
Plan(s) which are subject to the Town and EPA approval.”

RESPONSE:

20. TRC's response to Kim Tisa’'s Comment #9 cited in Request for Admission #19,
indicates that Tighe and Bond previously categorized the steel beams present at Century
Brass as “non-porous” in prior remediation phases at the Site.

RESPONSE:

21. TRC's response to Kim Tisa’'s Comment #9 cited in Request for Admission #19
indicates that the Town’s contractor would be responsible “for compliance with all
applicable waste disposal requirements.”

RESPONSE:

10
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22. The document attached to Mr. Zarba's September 2, 2018 email entitled “July 31
e-mail_Town of New Milford Mail._.pdf”, attached hereto as Exhibit J, indicates that
Responses to EPA Comments from 07 13 15 and 07 14 15 TRC.pdf, attached hereto as
Exhibit D, was sent to Kim Tisa and Mr. Gary Trombly on July 31, 2015.

RESPONSE:

23. The document attached to Mr. Zarba’s September 2, 2018 email entitled “Phase 1
PCB Plan T_B.pdf.", attached hereto as Exhibit N, contains the following excerpt in Section
3.5 on page 3-9, “[llead-based paint in significant amounts was identified on the wood
garage doors, structural steel, exterior metal wood shop duct, clarifier, and raw materials
storage tank within the WWTP.”

RESPONSE:

24. The excerpt cited the preceding request indicates that the structural steel at
Century Brass was painted with lead-based paint.

RESPONSE:

11
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25. Section 5.8 on pages 5-5 and 5-6 of Exhibit N refers to beams and overhead
cranes inside the Century Brass building as non-porous materials.

RESPONSE:

26. Attached hereto as Exhibit O is the first version or draft of a EPA PCB Contractor
Work Plan sent by SDS to TRC or Plaintiff.

RESPONSE:

27. On November 6, 2015, Defendant sent Plaintiff a draft of its EPA PCB Contractor
Work Plan (attached hereto as Exhibit P) to TRC or Plaintiff by way of a SharePoint
Document Library as documented in Exhibit Q attached hereto.

RESPONSE:

12
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28. Exhibit P was the second version or draft of Defendant’'s EPA PCB Contractor
Work Plan submitted to TRC or Plaintiff.

RESPONSE:

29. On November 18, 2015, Defendant sent Plaintiff a draft of its PCB Contractor Work
Plan (attached hereto as Exhibit R) to TRC or Plaintiff by way of a SharePoint Document
Library as documented in Exhibit S attached hereto.

RESPONSE:

30. Exhibit R was the third version of Defendant's EPA PCB Contractor Work Plan

submitted to TRC or Plaintiff.

RESPONSE:

13
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31. Exhibit R was the fourth version of Defendant's EPA PCB Contractor Work Plan

submitted to TRC or Plaintiff.

RESPONSE:

32. The November 18, 2015 draft of Defendant's PCB Contractor Work Plan was sent
to the EPA as documented in Exhibit T attached hereto.

RESPONSE:

33. Defendant’'s PCB Contractor Work Plan identified in Request for Admission # 29
(Exhibit R) does not provide for, mention, plan for or require any volumetric testing of paint
(i.e. paint chip testing) on structural steel or overhead crane steel at the Century Brass
Site.

RESPONSE:

14
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34. Defendant’'s PCB Contractor Work Plan identified in Request for Admission # 29
(Exhibit R) was the last version or draft of SDS's PCB Contractor Work Plan submitted to
TRC or Plaintiff and said PCB Contractor Work Plan was sent to EPA.

RESPONSE:

35. Kim Tisa, identified as “Author: ktisa”, provided comments on Defendant’s
November 18, 2015 PCB Contractor Work Plan (Exhibit R), with said comments attached
hereto as Exhibit U. Said PCB Contractor Work Plan with Kim Tisa comments was sent to
Plaintiff and/or TRC on November 23, 2015, as documented in Exhibit V attached hereto.

RESPONSE:

36. Kim Tisa's comments on Exhibit U are denoted by numbered boxes within or on
the Plan’s text, with each comment set forth on the following page with numbers
corresponding with the boxes on the prior page.

RESPONSE:

15
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37. None of the comments made by Kim Tisa on Exhibit U dispute, question, contest
or challenge the use of wipe sampling as Defendant’s proposed method to determine
possible PCB contamination on structural steel at Century Brass.

RESPONSE:

38. None of the comments submitted by Kim Tisa on Exhibit U dispute, question,
contest or challenge the use of wipe sampling as Defendant’s proposed method to
determine possible PCB contamination on the overhead cranes at Century Brass.

RESPONSE:

39. None of the comments made by Kim Tisa on Exhibit U required paint chip testing
on the structural steel at Century Brass.

RESPONSE:

16




Attorneys at Law

CRAMER & ANDERSON wip

m

51 Main Street = New Milford, CT 06776 = (860) 355-2631 = Juris # 12733

40. None of the comments made by Kim Tisa on Exhibit U required paint chip testing
on the overhead crane steel at Century Brass.

RESPONSE:

41. Defendant did not assert the need for a change order or raise any issue relating to
potential PCB contamination of paint on structural steel at Century Brass in writing to
Plaintiff until November 30, 2015 in a letter, attached hereto as Exhibit X, from Mr. Todd
Weldon to Mr. Michael F. Zarba.

RESPONSE:

42. Defendant did not assert the need for a change order or raise any issue relating to
potential PCB contamination of dust on structural steel at Century Brass in writing to
Plaintiff until November 30, 2015 in a letter, attached hereto as Exhibit X, from Mr. Todd
Weldon to Mr. Michael F. Zarba.

RESPONSE:

17
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DEFENDANT
TOWN OF NEW MILFORD

By:

Jefin D. Tower 7
Attorneys for Defendant
Cramer & Anderson LLP
51 Main Street

New Milford, CT 06776
Juris No. 12733

CERTIFICATION

| hereby certify that the undersigned caused the original of the foregoing Defendant’s
Requests for Admission to which this certification is attached, to be mailed, postage

prepaid, to all counsel of record on October 3, 2018, as follows:

Raymond A. Garcia, Esq.
Garcia & Milas, P.C.

44 Trumbull Street

New Haven, CT 06510

Dated: October 3, 2018 %—s\

New Milford, CT " John D. Tower ¥

18




EXHIBIT U



Siandard Demolition Services, Inc. | ... .. .. .

A A PR =
i
(TS LT

DEMOLITION CONTRACTORS

1
f

SRS
l Iriait.i

PCB Contractor Work Plan

Century Enterprise Center
12 Scovill Road
New Milford, CT

Prepared by:

Standard Demolition Services. Inc.
30 Nutmeg Drive
Trumbull, CT 06611

- (203) 380-8300

November 2015
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DEMCLITION CONTRACTORS

Standard Demolition Services, Inc. i

5ite location and description

The Site known as the Century Enterprise Center (CEC) is lacated at 12 Scovill Road. aiong
Aspeiuck Ridge Read in New Miltord. Connecticut. near the intersection of Housatonie Avenue,
Historically. the CEC has been relerred o by other names, including the “Cemury Brass Facikity”.
“Century Brass Tube Mill" ar "Duvko Site”. depending on former usage. According to the Town of New
Milford Tax Assessor’s files, the Site is identified on Map 34/Blocks 40 and 41, and Map 35/Blacks 2, 4,
and 3. Site access is obtained via & gate at the end of Scovill Road off Aspetuck Road.

The Site is currently abandoned and is owned by the Town of New Milford (Town). Although
certain structures have been demolished andror removed from the site during previous demolition and
remediation projects. the main mill building. nominally 40 feet high and having an overall footprint of
approximately 320,000 square feet, still remains. The building is nof considered suitable for reuse. i
currently considered unsafe tor structural reasons prineipally relisted 1o the reof. and has been designited
for demolision.

Purpose

Demalition of the building. which will include certain abatement and remedial activities. is
miended to move the Site closer to a beneficial reuse scenario using available funding sources. The Town
is ultimately sceking to achieve unrestricted use status Yor the property. Based on site-apecific
documentation reviewed by Standard Demolition Services, Inc. (SDSt & limit of 1 myke PCBs in soil
and conerete. 1y, 1o remain on site will be appropriately protective to atfow unrestricted wse (assuming
other contimiinants esides PUBs are aiso adequateiy addressedy. 15 Dhas been refained by the Town to
provide abutement ard demolition services directed toward fisture siie re-development. Accordingly, SDS
has prepared this Contracior Work Plan (Plan) in support of Phase 1 PCB Remodiation a1 the Site, which
will tw pertformed as part of the vverat! building demolition project. The intention of the Plan is to meet
the EPA™s requirements for o Contravior Wark Plan as well us satisfy the requiremenis of ihe Project
Specifivation Seciion G2 12 00, Contaminated Matedials Remedistion Work Plan. The details of the
proposed Phase 11 work are turther deseribed in vavious sections of this PMan,

Scope

The scope of the Phase Hi PCB Remediation is to address known PCB impacts within the
building and the tloor siab. as well as limited areas of PCB contaminated soil heneath the building [loor
stab, and a1 two exterior Jocations: along the exterior wall of the former electrical roam: and af (he
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overhead door nearest concrete sample B-39. The order ol operations proposed to be implemented by
Standard Demolition is:

s Install wheel wash station and equipment decontamination arcas

e Wipe sample steel columns for PCB characterization

e Wipe sample and characterize overhead cranes for removal and disposal

e Remove designated sections of concrete slab and soil with PCB concentrations of
=50 ppim

¢ Demolish and remove sieel siruciure

o  Perform pre-characterization vf' concrete slab in advance of miiling and disposal

Remove Expansion loint caulk (PCB Remediation Waste with Non-Friable
ACM)

s Pertorm milling of the concrete slab and direct loading of the conerete millings
for disposal

¢ Perform verification sampling of the remaining portions of the building slab

implementation

Euvivommental Condrsis

Priow 1o remmoval of the structure, a wheel wash station will be instalied at the focation shown on
Sketehh A. The wash station will be construcied of a laver of 20 mil EPDM roof membrane. A sump will
be installed in the fowest corner of the wash station for water collection, Steam cleaning pressure
washing equipment will be used to reduce the amount of water generated during truck tire e
decontamination. Water generaied will be disposed in avcordanve with CFR 76179 g (61 as PCI3 FC
remediation wasie water through FO Northeast.

Dast eontrol equinment will be mobilized o the Site. Water atomizing equipment catled Buffalo
{urbines will be set up and aied at the work locations at Ley progress.

Dusi monitoring equipment will be installed wt two locations ot the Site: oae will be an upwind
and the other a downwing menitor. The dust moniioring program is discussed later in this document.

PEE Impuacies Soit

PCB impacied soil identified below windows containing State Regulated POB caulk and glasing
has been profiled Tor approval at Turnkey Landfifl in Rochester New Hampshire, Pending approval by
Waste Manuagement. the anticipated 30 tons of soil with PCB concentrations > 1 and < 50 ppm wili be
excavated from the site and loaded directly into lined dump trailers for disposal.

Two other exterior areas of PCI contaminated soil are present on the site and will also require
remediation to the unrestricted use goal of 1.0 ppm: a small arca of PCB contaminated soil adjacent to the
former cleetrical room: and a small area adjacent to an overhead door along the eastern exterior wall of’
the building. Both areas are shown on Figure 3 of the approved SIP. Lipon completion of the excavations

410 a0

]



Summary of Comments on Work Plan Sketch A.pdf
Page: 4

Number 1 Author. ktrsa — Subiject. Sticky Note Date 11/23/2015 120035 PM ) ]
Ctatily whal 1he espansicn [@int caulk i$ 37 this was not dsscusead in the Nnticatan Wiy 154 a PLE remediation waste? Where wall tis waste be disposed o+ [F 1t i3 bring
disposcd a: ¢ -« 59 ppim PCE waste e fown may vash to consute salierning add-tional sanmples to confirm FOE concentrations are < 0 ppm sieey EFA has sepn semilar

enatinEaesured marereste to have PLE concenrations ~ 56 ppm

,_;Nur:1bea_2mh . Author ktisa Subject; Highlight Date. 11/20/2015 4:31.27 P
Number 3 Author kiisa whjach Stichy Note Date: 1172372015 12:11.43 P

Pressure washing F bk Wes 1haF foay De Impotied by PL Bt wauls not mest the daron requiements undar 763 791 As @ povental agemaiive 1 tho 761 73161 arquiramients, wips
samphug Mmay be o cossbify, Boi only for screening purncses (cigective no detes talde MCBs) since the tnick Bres wouls beely 2o corsaersd o fotnus surace.

Whitt does EQUNE plan 1o 4o sk tha wosh wilin <
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(6 locations in all) the Owner’s environmental representative ( TRC) will pertorm verification samnpling in
accordance with the approved SIP and corresponding approval conditions. Results shall be satisfactory at

fess than 1 PPM. Tools and equipment used for the remediation will he decontaminated in accordance .
with CFR 761.79 Subpart S, double wash/rinse method. Truck tires from this phase of the project will not
need to be decontaminated. as they will not enter the excuvation arex.

Wipe Santple Straetuiral Steel

In accordance with the FPA Approval Letler. the steel within the building is assumed 1o contain
PCB concentrations >50 PPM in surface contamination caused by previous transformer remediation
and/or historic site activities, Wipe sumpling will be conducted in order (o prove that the structural
elements can be recveled without restriction.

The steel will be wipe sampled at a frequency and method consistent with those prescribed in
CFR 761.61 Subpart P. Each column is approximately 7 square meters: therefore cach sampled coluinn
will produce 3 randomly selected sample locations. Those locations will be sampled using the standard
wipe test as defined in 40 CFR 761,123, using 10 em by 10 em templates and sampling materials supplied
by the previously certified Laboratory. York Analytical Laboratory in Stratford. CT {certification attached
as Atiachment A).

Three wipe samples are propased for ¢ach column. Wipe samples will he composited into a
single sample representing the entire surface of the column. Chemical analysis will be performed in
accordance with 40 CFR 761.272. Resuhs will be interpreted in accordance with 40 CFR 761,316 (b).
and the analytical data will represent the columin as a whole. Results of less than 10ug/100em” will
indicate that the steel can he recycled without restriction. Results of greater than or equal to 10ug/ 1 00em’
will cause the steel to be decontaminated in accordance with CFR 761.79. double wash/rinse method and
then resampled.

Wipe sampling will first be conducted on those beans/columns in closest proximiiv to former
PCB-containing transformers and/or areas where previous PCB remediation has oceurred, 11 wipe
sampling of these targeted beams/columas indicates that PCBs are not present above the remedial goal. l'ICI;‘-—..:ga
further wipe sampiing of columns/beams is proposed. If wipe sampling indicates that the tarpetad et
beams/eolumns contairs PCBs above the remedial goal. wipe sampling of the adiacent beamsicolumns
will continue until such sampling indicates PCB concentrations are beiow the remediai goal.  The
atiached Sketch A Indicates the locations of the previously removed transformers which contained
dieleetric Nuids and the columns closest to the former transformer locations o ke samplad.

Stee! found to comain PCB above the remedial goal wili be decontaminated again in accordance
with CFR 761.79 and/or will he disposed of as PCB remediation waste.

Eemove ynd Character e Qverhead Crane 5ol for Disposal

It accordance with the approved SIP and EPA Approval Letter. the overhead crane steel is @3
indicated to be disposed as PCB remediation waste >30 PPM. Wipe samples will be performed as
indicated in the previous section to determine the actual level of surface contamination on the crane steel,
Results of wipe sampling will be used to identify the proper handling and disposal of the crane steel. If
wipe sampling indicates that PCBs are present on the steel at concentrations above the remedial goal of

5|1*i-‘f
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10 /100 cm’. the steel may be decontaminated in accordance with 40 CFR 761 Subpart S and wipe
sumpled again. or may be disposed ol based on the detected concentrations.

Remewve section of concrete stab with PCB concentrations of >50 PPM

Known areas of floor slab and soil (sample locations Td-6 and SB-7A 1 with concentrations of
>50 ppm PCB will be removed prior to demolition in order to eliminate the potential for cross
contamination. Pneumatic breaking equipment with wel methods/water misting will he wilized 10
remove the Tull thickness of the slab. Materials will be kept damp. but no Nlowing water will be [kjﬂ
gencrated. Concrete and soil will be comingled into a lined. covered roll off container. Storage will het=
done in accordance with 40 CFR 761.50 with the use of M, Markers on all storage containers. Uponi
completian of verification samples by TRC and the receipt of verification sample results. the =50 ppm
s0il and concrete will be transported by EQ Northeast 1o their Wayne Disposal facility in Detroit
Michigan for disposal as PCB Remediation Waste >50 ppm.

Stracture Denwdition

Specific details regarding the demolition of the building arc included in the Demolition Work
Pian. Generally. demolition of the steel structure will be carried out with a Volvo 460 excavator equipped
with an 80 foot high-reach attachment and mechanical grapple and sheer. Support equipment will be
needed to consolidate stockpiles and clean the slab. The building debris will he steckpiled at the
perimeter of the slab o allow for loading onto trucks without the trucks having to enter the exclusion
zone. The roof of the building contains asbestos, which will be handled within a regulated area wilizing
water misting equipment o avoid generating dust. No free flowing liquid will be allowed to accumulate.

Upwind and downiwind air monitoring for dust will be implemented during demolition and PCB
remediation activities. Lach air monitoring station will utilize a TSI Incorporated. Model 8530 Dustrack
Il If either instrument detects a 20% increase in dust levels over background. work will siop and dust
control measures will be empioyed.

The leading and transpertation of demo material off-site will be organized so as to minimize
contact with PUB contaminated materials. Trucks will enter the site at the main gate and drive around the
stah on the aceess road ie the point of oading. Once loaded, they will continue around the building hack
to the main gate to exit. By heeping ihe trucks off the slab, the spread of contamination and the need for
decontamination will be eliminated. See Sketeh A for the haul route around the slab,

Expansion Joint Removal

Prior to mitling or reinoval of the floor slab. ashestos containing joint sealanis or sther maserials
will be abated to the extent reguired o prevent comingling of ACM with concrete in accordance with
Section 02 82 00 of the Project Specifications. Removal of remaining portions af asbestos-containing
joint sealants may be completed as needed during avthorized slab removal activities.

A rolling scalfold system will be erected and covered with a polyethylene containment. within
which the expansion joint material will be removed by EPA trained asbestos and HAZWOPER workers
by chipping and/or sawcutting the concrete on either side of the joint. Wet methods will be used and the
arcas will be cleared by the owner’s environmental consultant. The resultant waste and any residual
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sturry will be profiled for disposal at Turnkey as a PCRB remediation waste <S0ppm with non-friable
ashestos,
=
. }

Wasie Chavacterization, Milling and Disposal of Upper Inch of Concrete Fiogy

I vindisciyneng
This scetion of the Contractor Work Plan describes the means and methods that will be used 1o
Pre-characterize the upper |-inch of the concrete floor slab tor PCB concenteations:
°  Determine the suitability of the proposed disposal facility for each sub-portion of the
waste stream: and
* Remove and direct load the upper I-inch of concrete Tor transport (o the disposal tacility.
e A Milling Plan will be submitted separately.

Previous sampling of the concrete building slab by others has indicated that low levels of BCBy
(=1 ppm and < 50 ppm) are present in the top 1-inch of concrete throughout most of the building. The
I:PA approved Moditied Sell implementing Plan dated January 2015 and amended by EPA comments
and responding clarifications specifies that this upper inch of conerete will be removed from across the
slab througlt the use ol a road milling machine (also known as a “cold planer™). The plan also called for
each hatch of milled concrete waste to be sampled out of lined roll-off containers and analyzed o coniirm
that the waste contains ess than 50 ppm PCB,

This Contracior Work Plan proposes an alternative approach of determining the PCH
concentration of each batch of concrete waste prior to it being milled. This pre-characterization approach
otfers several strong advantages including reduced material handling, significantly reduced need for on-
site material storage and better overall control and coordination through the use of “load and po™ material

ransportation. This section of the work plan discusses the specifics of the pre-characterization process.
Other sections of the Contracter Waork Plan will describe the other elements of the work.

Prior to corducting the pre-characterization testing of the building's floor siab. the building must
he made sale by completing asbestos abatement activities and removing the residual structural elements
so that only the slab remains. Once the building has been demolished. the following procedures will be
used to pre-characterize the upper 1-inch of the floor slab: the stab will be final cleaned for ashestos
contsmination prior lo pre-characterization sampling and a visual clearance inspection will be done by the
owner's consultant. In those slab areas where PCB contamination penetrates through the entive thickness.
the concrete will be removed in its entirety. Siab arcas where PCR concentrations exceed S0 PPM wili
alse be removed in their entircty prior to pre-characterization sampling e prevent cross contamination,

Pre-Civgractecization Sampling and Analvsis

Once the askestos and upper steucture is removed so that the building is safe, the pre-
characterization sumpling and analysis process can begin.  Using the method described below. the Hoor
slab has been divided into 81 secitons, with each section representing the source of a future load of milled
concrele wasle {see Sketei B). fach pink and white band on the figure represents the source area for a
load of concrete.

Each ol the 81 bands will be characterized for its PCB content through the analysis of a
composite sample. The composite sample will consist of S-subsamples collected from within the band.
Because the bands are only 7 or 14 feet wide and over 100 feet long, the subsamples will be collected
equidistant from each other along the center line of cach band. Al least 50 cc of sub-sample will be
collected at each subsample location and the § subsamples will be thoroughly mixed to make up the

Tlvage



Page: 7

Number | Asithor kusa Sulyect: Sticky Note ~~~ Date 11/23/2015 12:53°58 PM
Pleitess < pIBVIGNS TOMMEN? oardion 0 3450 0w jird seasnt . I T
Number; 2 Author, ktisa Subject: Shcky Note Date 11/23/2015 3:55:17 PM

ik unrlpar whot is macnt by a *shery™ 1 tha durry o i i GTIURE W crad Rl I Bisposed of o3 ANGRIE Claicaton s reqsasicd on s,



Standard Demolition Services, Inc. i

DEMGLITION CONTRACTORS

composite sample. The pre-characterization sampling will be conducied in accordance with the EPA 1]
Region | Standard Operating Procedure for Sampling Porous Surfaces for Polychlorinated Biphenyls t
(PCBs) Revision 4 dated May 5. 2011 at an interval depth of 1.0 inch. A compasite sample comprised of

3 discreet samples will have an acceptance level of approximately 9.0 ppm (45 ppme 5 samples) o ensure

that the <50 ppm acceptance limit for disposal is met. Likewise. if any composites are made up ol 4

discreet samples, the acceptance level will be | Ippm44ppm —4 samples),

Weihod for detvemsming the size of i milling creas gl axsessing the POy oncentyalions
The sizes of the milling areas and their PCB concentrations will be determined using the
totlowing method.

a. Miiling area size determination is as follows:
The area of slab that comprises a single 25 ton Joad of concrete milling waste is 3.500 SF
i. 23tons = 125CY

ii. 12.5CY - Llinch = 409 Sq Yd = 3.681 SF (round down 1o 3500 SF 10 be moigé;
conservative

iii. The milling machine has a 7 foot wide drum

iv. 3500 SF - 7 feet = 500 linear feet (1.F) per load

V. 283.500 sf Slab o Mill + 3.500 SF per load = 81 loads of millings = §i
composite sample sets. Cach composed of 5 discreet sampies from within each of
the 3.500 SI¥ grid locations.

b, The building slab to be milled will be divided into rectangular grids. cach section will he
representative of a singie load of millings to be disposed as <50 PCRB Remediation Waste.
Sampling and analysis will be performed to determine PCR concentrations,

i As previously diseussed in this plan. waste characlerization will he occurring

“per load™ in this modificd approach.

it As indicated above, cach sumpie grid will consist of 3.506 SF of concrete slab,
500 teet fong by 7 feet wide. or 250 by 14, or some other midtiples of 3,560
depending on the shape of the area Lo be milled into a single load,

iii. See attached drawing for grid locations.

v, Fach load arca will have 5 sampies drawn from it consistent with the Standard
Operating Procedura for Sampling Concrete in the Field.

v.  The approved Laboratory contractor will pick up sumples at the job site daiiy,

vi.  Tools and equipment used for sampling will be decontaminated in accordance
with CFR 761.79 (C)(2). Alter cach sample grid is completed. the drill bit will
he wiped with an alconox/water solution and rinsed with clean water until all
visihle concrete residual has been removed.

¢. Forload arcas with test results <50 ppm. the resulting waste will be disposed of ar
Turnkey Landfill. Rachester, New Hampshire, a facility that can accept PCB remediation

8]1'4 A



Page: 8

Nurmber 1 Authar ktisa Sulject. Stcky Nate Date 11/23/20% 3:56:48 PM

PHM FCB mmedialiun waste T THeee ale <avsic: areas i (he

Pinase Tanlom Ihat The P characterization will nof GNP FRase S1cas wivch Aiave hoas dewmed 16 Be 3 ~ 40 ppn
bueding where PLR: = SO ppm ase sttt present {Lis sndicated mar tiwee areas onll be removad pricr 1 sampling but for tarification, these arcar shauld b ferdified on et B

Numbear 2 Author khisa Subgect: Sticky Note Dale: 11/23/2015 _;_;'92.19 P& N .

What 13 thre gegth m dom i fistod a2 3 ) inchess



Standard Demolition Services, Inc. | ..

gy wli g

Moy [y

! Lot T bt
=
PR

DEMOLITION CONTRACTORS

waste < 50 ppm. For any unexpected load areas with PCB concentrations of 50 ppm or
greater, the resulting waste will be disposed of as PCB remediation waste = 50 ppm at
EQ’s Wayne Disposal fnc. in Detroit Michigan. a disposal (acility permitied to aceept
this waste type. Greater than 50 PPM areas will be removed prior to area wide mitling 1o
prevent cross contamination. and will be stored as previously discussed.

Huor Divain System

To the extent designated for Phase 1T PCB Remediation. and il funding levels allows and
authorized by the Town, the remaining floor drain structures. associated piping. and residual contents will
be excavated and disposed of as PCB Remedintion Waste > S0 mg/kg at a TSCA facifity. Acid lines and
overlying concrete will be disposed of as PCB Remediation Waste < 50 mg/kg at a non-TCSA facility.
Afier excavation of floor drains. verification soil samples will be collecied by TRC on a 5-foot grid
partern from the base and walls of'the excavations of the floor drains for the analysis of PCBs ¢and ofher
parameters as needed to address RCRA program considerations), No compositing of associated
verification samples is proposed. If significant (i.¢.. greater than background) soil vapors are detected
using a photo-ionization detector (PID} and/or field observations (e.g.. visual. olfactory) indicate the
presence of VOCs, samples will be analyzed for VOCs in addition te PCBs. For investigation purposes.
sail samples will be collected by TRC at each pipe joint and otherwise at maximum 25-foot intervals,
along the runs of piping and acid lines. and submitted for the same analyses.

Verification Sampling

Afler the mitling operation is complete. post removal verification samples will be taken by the
owner’s representative. TRC. This proposed miethod has been previously approved by EPA and this
Contractor Work Plan accepts that methodology.

Altachments:

Aitachment A- York Laboratory Certification
Nketeh A- Coluinu sampiing focations and Wheel Wash / Equipment Decon focation

Sketeh B- Pre-Characterization Grid locations
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September 29, 2015

Kimberly N. Tisz, PCB Coordinator (OSRR0O7-2)
LUSEPA Region 1

5 Post Office Square, Suite 100

Boston, MA 02104

RE: Laboratory Certification ~ Century Enterprise Center, Aspetuck Road, New Milford, Connecticut

Dear Mas. Tisa:

This is to certify that York Analytical Labotatories, Inc. {York) has reviewed the requirements stated in
PCB Approval Conditions {Attachiment 1} for the chemical extraction and analysis of PCB samples in

suppodt of the Century Enterprise Center Site in New Milfard, Connecticut.

York will conduct analysis for PCBS for solid matrices using SW-846 viethod 3540C {soxhlet extraction)
and for aqueous matrices using SW-846 Method 3510 {hauid-tiquid extraction by separatory funnel),
pistrurnental anglysis of PCB samples will be conducled in sccordance with SW-846 Method 8082,

if you have any questions or require additional information, piease feel free Lo contact me at {203)325-

1371 or via email at lgulizia@vorklah comi.

Respect iy,

! oa g ' s T
{..f't.':.ﬂ—('.-f’ii 1’”{.\_}2”;3{ P
4

t

Lidva ulizip
flent Services Direclor
York Anaiytical Laboratoeries, Inc,

et Mr. Todd Weldon, Standard Demolition Services

120 Research Drive Stratford, CT 06615 {203} 325-1371

FAX (203) 357-0166
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